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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                    HIGH MOBILITY MULTI-PURPOSE WHEELED VEHICLE (HMMWV A2)

CONTRACT:                   DAAE07-96-D-X001, DELIVERY ORDER 0034

MODIFICATION:               04

MODIFICATION VALUE:         $457.00

1.  THE PURPOSE OF THIS MODIFICATION 05 IS TO FUND THE WORK PREVIOUSLY PERFORMED FOR:

    A. IMPLEMENTING RETROFIT #95, PWR STEERING PUMP FLANGE

2.  THE PARTIES AGREE TO THE FOLLOWING:

    A. CLIN 0004AA IS INCREASED BY $457.00 AS FOLLOWS:

       RETROFIT #95                    $351.50 (10 VEHICLES @ $35.15 EACH)

       OBSOLESCENCE FROM #95            105.50 (10 VEHICLES @ $10.55 EACH)                                       _______

          TOTAL                        $457.00

3.  SINCE THE WORK HAS ALREADY BEEN PERFORMED, THE CONTRACTOR IS AUTHORIZED TO IMMEDIATELY SUBMIT HIS INVOICE FOR THE AMOUNTS LISTED

ABOVE.  THE ACO IS AUTHORIZED TO SIGN DD250s AGAINST THIS MODIFICATION AS NECESSARY.

4.  AS A RESULT OF THIS MODIFICATION 04, THE TOTAL DOLLAR VALUE OF DELIVERY ORDER 0034 IS INCREASED BY $457.00.  THE PRIOR AND CURRENT

DELIVERY ORDER VALUE ARE SHOWN IN SECTION G - CONTRACT ADMINISTRATION DATA.

5.  EXCEPT FOR THE RESOLUTION OF THE MANUFACTURING OVERHEAD ALLOCATION REOPENER AS OUTLINED IN SPECIAL CONTRACT REQUIREMENTS IN

PARAGRAPH H-20 OF THE BASIC CONTRACT, THE CONTRACTOR RELEASES THE GOVERNMENT FROM ANY OTHER EQUITABLE ADJUSTMENT UNDER THIS DELIVERY

ORDER MODIFICATION 003405.

                                               *** END OF NARRATIVE A 005 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004AA        PRODUCTION QUANTITY                                        10          EA   $     ** N/A **  $        511,045.10              ___________________                                                          ______________   __________________

              NOUN: HMMWV-M1097A2 WITH 2MST

              PRON: J572M986JZ    PRON AMD: 10    ACRN: AB

              AMS CD: 43000000000

              FMS CASE IDENTIFIER: TW-B-YTW

Funding is for work previously performed on

vehicles under CLIN 0004AA

Retrofit #95            $351.50

Obsolescence from #95    105.50

  TOTAL BILLABLE AMOUNT $457.00

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0004AA  J572M986JZ             AB       1        $         510,588.10  $             457.00            $         511,045.10

        43000000000                   7FMJUU

        J57YTW27EHTW

                                                                           _________________

                                                         NET CHANGE    $             457.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        9711 X8242TWO1X6D1000YTW 02725CZTWS20113                W56HZV           $             457.00                                                                                                          __________________

                                                                                          NET CHANGE    $             457.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       5,727,670.91              $             457.00              $       5,728,127.91
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